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1. PROGRAMMATIC INFORMATION
1.1 V&V Project Organization Chart

Exhibit 1-1 illustrates the current organizational structure of the EOSDIS IV&V team. For
each lead position, we have identified company affiliation, geographic location, phone
number, and task assignment. Also included is the number of full time equivalent engineers
assigned to each technical task.

1.2 Overview of Work Being Performed
a) List of Active Task Assignments

 Task 1B: V&V Program Management

* Task 2B: Facilities, Operations, and Program Reporting

* Task 4B: IV&V Infrastructure and Tool Development

 Task 5B: Requirements Analysis and Traceability

» Task 6: ECS Development Analysis

» Task 9B: Key Interface Analysis

» Task 10B: EITVP and EOSDIS/EGS Certification Test Support
 Task 11: System Integration and Test (SI&T) Planning and Execution
» Task12: EDOS IV&V

e Task 13: V&V Special Studies

b) Key Recent Accomplishments
* Programmatic

- Participated in “preliminary” Monthly Findings Meeting with ESDIS personnel
to review ECS SCDO CDR readiness. Prepared for official Findings Meeting
scheduled for August 2, 1995.

- Submtted final version of white paper outlining the process that IV&V will
employ to assess the ECS SCDO CDR. Began developing Fever Charts to
illustrate the overall “health” of each assessment area.

- Prepared the Greenbelt office for automated RID generation by verifying the
functionality of the Issue/Discrepancy Handling System (IDHS). This system
will be used to support upcoming CDR activities.

- Negotiated and clarified task CTRs for new contract year.

EOSVV-0203.1-8/15/95 5
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Exhibit 1-1: Org Chart (Landscape)
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- Submitted revised Task 5 SOW for NASA review. Revision includes the
addition of a new subtask (Subtask 5.9) for CCR and document reviews.

e Technical

- Under Task 4B, delivered a draft version of the ISE Element Design document
and the first official revision of the ISE Element Software Requirements
document. Also, continued tool development activities for the Test Management
Database (TMDB), Automated Requirements Database (ARDB), Interface
Analysis Database (IADB), and IV&V Homepage.

- Under Task 5B, delivered the ECS Requirements Analysis Report and the ECS
Modeling Assessment Report as scheduled. Also, supported upcoming SCDO
Release A CDR by beginning CDR-related requirements analysis activities and
performance modeling analysis.

- Under Task 6, submitted Technical Analysis Memoranda (TAMS) in the
following areas: IR-1/Release A design analysis of CSMS; IR-1/Release A
design analysis of FOS - preliminary; IR-1/Release A design analysis of
SDPS/CSMS Interoperability; and HAIS StP tool activity audit.

- Under Task 9B, delivered ECS Test Version Interfaces Technical Analysis
Report (TAR) and prepared TAM on ECS-to-Landsat-7 IRD. Also, developed
and installed IADB Homepage on the Internet.

- Under Task 10B, began developing the IR-1 Component Acceptance Master
Test Plan and analyzing the requirements for IR-1 component test. Also,
generated TAMs on the CSMS IR-1 Test Plan, CSMS Release A Test Plan, and
Security Program Plan.

- Under Task 11, delivered draft EGS I&T Plan and currently revising plan based
on Government comments. Also, initiated activities to close Action Items from
DAAC One-on-One Meetings.

- Under Task 12, reviewed a number of EOS and EDOS CCR documents. Also,
supported the activities of the EDOS TOG, Operation Engineering, and RTM
working groups.

- Under Task 13, conducted Version 0 IMS demonstrations for NASA and
contractor personnel. Also, completed two month scenario testing effort on VO,
executing approximately 800 scenarios. In addition, delivered a TAM on future
IV&V stress testing approach.

EOSVV-0203.1-8/15/95 7
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c) New/Proposed Task Assignments

* Funding through the EDOS Project Office for the EDOS IV&V task (i.e., Task 12)
ends on July 15, 1995. In order to maintain reasonable continuity, we recommend
that a new task (i.e., Task 7, EDOS Development Analysis) be initiated through the
SMO to begin when appropriate.

d) Open Technical Action Items from March 16 PSR

1) For dependency planning purposes, provide the ESDIS Project with a list of the
items needed by the IV&V team as well as the time frame in which those items must
be received in order for IV&V to accomplish its work.

Action: Gordon Henley, Intermetrics team

Status: The short-term items needed by IV&V (i.e., through CDR) have been
satisfactorily addressed. After CDR, we will reassess the situation to determine
whether or not additional needs exist. Item closed.

2) Provide the IV&V team with the specific definitions used for the different levels of
requirements criticality (i.e., Mission Critical, Essential, Fulfillment).
Action: Dan DeVito, NASA
Status: In a discussion with Ted Ackerson, IV&V was told to consult the Level 2,
Volume 0 Requirements document for information on criticality definitions. V&V
is planning to contact Dan DeVito for further clarification on these definitions.

3) Conduct an assessment on the validity of the criticality classifications currently being
assigned to the ECS requirements across releases. This assessment should be
completed within two weeks after HAIS makes its RTM database available.

Action: Debbie Izumi, Intermetrics team

Status: Criticality assessments are being performed on a release-specific basis as
part of the Requirements Analysis task (i.e., Task 5). For each ECS release, two
TAMs will be developed - one which assesses the allocation of requirements to
release, and the other which provides the criticality assessment. The date for
delivering the criticality assessment for IR-1 is still TBD.

1.3 Overview of Schedule Status

Exhibit 1-2 presents the latest, high level milestone chart (i.e., dated August 10, 1995) for all
technical tasks assigned on the EOSDIS V&V contract. In conjunction with this exhibit, Exhibit
1-3 lists in chronological order all deliverables/milestones associated with the contract and the
status of each.

EOSVV-0203.1-8/15/95 8
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Exhibit 1-2: Milestone Chart (Landscape)
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Expected Dependency Milestone/ Task | Status* Comments
Date Deliverable #
Due
7/14/95 ISE Element Design - Draft 4B C Delivered on time.
7/14/95 ECS Requirements TAR (Final) 5B C Delivered on time.
7/17/95 EGS I&T Plan (Draft) 11 C Delivered on time.
7/28/95 ECS SCDO CDR Assessment 6 C Delivered on time.
Process White Paper (Final)
7/28/95 ISE Element Requirements - 4B C Delivered on time.
Update
7/31/95 ECS Modeling Assessment TAR 5B C Delivered on time.
7/31/95 ECS IR-1 and Rel A Design 6 C SDPS TAM - Delivered
Evaluation Reports (Major TAMs 5/31/95.
which replace a TAR) SDPS INGEST TAM -
Delivered 6/19/95.
CSMS TAM - Delivered
7/7/95.
SDPS/CSMS
Interoperability TAM -
Delivered 7/31/95.
FOS TAM - Delivered
ahead of schedule on
7/28/95.
7/31/95 IR-1 System | IR-1 S/W Development Eval TAR 6 D IV&V requested in writing
I&T -1 Month that this TAR be postponed
or eliminated due to
insufficient content.
Awaiting customer feedback.
8/4/95 ISE M&O Status Report 4B IP
8/9/95 IR-1 Component Acceptance 10B IP
Master Test Plan - Draft
8/24/95 Rel ACDR + 1) ECS Rel A CDR IV&V RIDs 6 IP
Week
8/31/95 IR-1 System | IR-1 Final Test Plans/Procedures 6 O The use of TARs as a viabls
I&T (Start) Eval TAR reporting vehicle is currently
being examined and
alternatives are being
considered.
9/13/95 ISE System Design Review 4H IP
9/15/95 EOSDIS Test Version I1&T 11 IP
Plan/Procedures
(Part 1)
9/29/95 EOSDIS Test Version Component 10B O
Test Plan/Procedures (Part 1)
10/6/95 ISE M&O Status Report 4B O
10/15/95 Component Acceptance Master | 10B O

Test Plan - Baseline

* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled
Note: Italics indicates tasks that are not yet activated.

EOSVV-0203.1-8/15/95
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Expected Dependency Milestone/ Task | Status* Comments
Date Deliverable #
Due
10/16/95 Rel A CDR + 2 Release A Final Design Evaluation 6 O
Months TAR
10/16/95 Rel A CDR + 2 Release A IRVVP (Final) 6 0]
Months
10/16/95 EOSDIS Version 1 Interface TAR 95 0]
10/16/95 Updated IADB and Data Dictionaty 9B O
for Test Version and Version 1
Supporting Documents
11/30/95 ISE Element Users Guide - Draft 4B 0]
11/30/95 Rel B IDR + 1| ECS Rel B IDR IV&V RIDs 6 O
Week
12/1/95 EOSDIS Test Version I1&T 11 O
Plan/Procedures
(Part 2)
12/8/95 ISE M&O Status Report 4B O
12/8/95 Rel B IDR + 2| Release B IRVVP (Preliminary) 6 O
Weeks
12/15/95 ISE Element Software Design - 4B O
Update
12/15/95 EOSDIS Test Version Componernt 10B O
Test Plan/Procedures (Part 2)
12/29/95 IR-1 System | IR-1 Final Test Results Evaluation 6 O
I&T (End) TAR
1/23/96 Rel B IDR + 2| Release B Preliminary Design 6 O
Months Evaluation TAR
2/1/96 EGS Mission Certification Master| 10B o
Test Plan - Draft
2/7/96 ISE M&O Status Report 4B 0]
2/16/96 ISE Element Software Code 4B 0]
2/16/96 ISE Element Version Description 4H 0]
2/16/96 ISE Release 1 Demonstration 4B o
(ISER1)
2/29/96 ECS Release A Rgmts Analysis 5B O
Report
3/1/96 EGS Version 1 1&T 11 O
Plan/Procedures (Part 1)
3/31/96 VO IMS Client System Performance 13 O
(Phase Ill) TAR
4/5/96 ISE M&O Status Report 4B 0]
5/1/96 ISE Evaluation and Planning TAM 4B 0]
5/1/96 EGS Version 1 Mission 10B o

Certification Test Plan/Procedureg
(Part 1)

* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled
Note: Italics indicates tasks that are not yet activated.
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Expected Dependency Milestone/ Task | Status* Comments
Date Deliverable #
Due
5/15/96 ECS Release A IV&V Test Plan § 0]
5/31/96 ISE Element Users Guide - Update 4B O
6/7/96 ISE M&O Status Report 4B 0]
6/14/96 ISE Software Code - Update 4B 0]
6/14/96 ISE Element Version Description|- 4B O
Update
6/14/96 ISE Release 2 Demonstration 4B o
(ISER2)
6/28/96 ECS Release B Rgmts Analysis 5B O
Report
6/28/96 Rel A TRR - 3| Release A Preliminary S/W 6 O
Months Development Evaluation TAR
8/1/96 EGS Mission Certification Master| 10B o
Test Plan - Baseline
8/15/96 ECS Release A Test Scenario 8 o
Operations
9/1/96 EGS Version 1 Mission 10B o
Certification Test Plan/Procedures
(Part 2)
9/1/96 EGS Version 1 1&T 11 O
Plan/Procedures (Part 2)
9/15/96 ISE Element Users Guide - Update 4B O
9/16/96 ECS Release A IV&V Test 8 o
Procedures - Initial
9/30/96 ISE Software Code - Update 4B 0]
9/30/96 ISE Element Version Description|- 4B O
Update
11/15/96 ECS Release A IV&V Test 8 O
Procedures - Update
11/17/96 ECS IR-1 Requirements Analysis| 5B O
Report
1/1/97 Version 1-3 | EOSDIS V1 Rgmts Analysis Rpt 5B O
Months (Prelim)
2117197 ECS Release A IV&V Test Analysis 8 O
Report
Test EOSDIS Test Version Component{ 10B O
Completion + 7| Test Flash Report
days
Test EOSDIS Test Version Component{ 10B O
Completion + | Test Report
45 days
* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled
Note: Italics indicates tasks that are not yet activated.
EXHIBIT 1-3: Status of Milestones/Deliverables
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Expected Dependency Milestone/ Task | Status* Comments
Date Deliverable #
Due
Test EGS I&T Flash Summary Test 11 0]
Completion + 7| Report
days
Test EGS I&T Final Test Report 11 0]
Completion +
45 days
Monthly during | Summary of I&T Progress and 11 O
version post- | Events
delivery
integration
As scheduled by EOSDIS IRD/ICD Comment TAM 9B O
ICWG
2 weeks after | EOSDIS Component 9B O
each review | SRR/PDR/CDR RIDs
TBD EOSDIS Version 2 Interface TAR 9B 0]

* C = Completed, IP = In Process, O = Open, D = Delayed, CX = Canceled
Note: Italics indicates tasks that are not yet activated.

EXHIBIT 1-3: Status of Milestones/Deliverables

1.4 Performance Assurance Activities/Issues
 Performance Assurance Activities

- As part of an ongoing effort to improve our Novell network knowledge and
expertise, IV&V System Administrators attended the NetWare User Conference
on July 5 and 6, 1995, to participate in a two-day tutorial which prepares
attendees for Certified Network Administrator (CNA) and Certified Network
Engineer (CNE) accreditation.

- A series of Version 0 IMS demonstrations were given on July 25 and 26 at the
IV&V Greenbelt office. The purpose of these demonstrations were to
familiarize the members of the IV&V team with the VO system from a science
user’s perspective. NASA personnel also attended.

- IV&V personnel plan to attend a two-day training session on Hierarchical Data
Format (HDF), offered at HAIS during the August/September timeframe. This
training will give insight into how data is stored and distributed at the DAACSs.

- In order to remain current on network technology, members of the IV&V team
will attend a 3-day on-site seminar on Data Communications and Networking

EOSVV-0203.1-8/15/95 15
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offered by the Information Systems Institute (ISI). This training is scheduled
for September 18 through 30, 1995.

 Performance Assurance Issues

The time cycle needed to produce a Technical Analysis Report (TAR) is
generally too long to be responsive to program needs. Attimes, IV&V TARs
have commented on baselined documents that no longer reflect the current state
of the system. To correct this problem, we plan to make greater use of
Technical Analysis Memoranda (TAMs), thereby shortening the period between
document reviews and providing more quick-look analyses. We plan to discuss
this strategy with ESDIS management, so that we can have task statements
modified to remove TAR deliverables as needed in favor of more responsive
reporting mechanisms.

1.5 Major Short Term Activities Planned

e Program-wide Activities

Support the ECS SCDO Release A CDR.

Participate in next Monthly Findings Meeting with ESDIS management
scheduled for August 2, 1995.

Work with Code 505 and Contracting Officer to finalize the budget for IV&V
tasks for the new contract year.

Address the issue of making the IV&V Homepage consistent in appearance and
function with the SMO Homepages.

Address network support and connectivity issues, including the justification for a
T1 line.

» Task-specific Activities

For Task 4B, deliver first bi-monthly ISE Maintenance and Operations (M&O)
Status Report. Also, provide users with reorientation of the Issue/Discrepancy
Handling System (IDHS) to support upcoming CDR RID submission process.

For Task 5B, perform requirements and modeling analysis to support V&V
CDR evaluation. Also, analyze the proposed volume and processing
requirements changes to Appendix C of the ECS F&PRs.

EOSVV-0203.1-8/15/95 16
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- For Task 6, attend SCDO Release A CDR presentations; review CDR
documentation; and generate RIDs, Fever Charts, and TAMs as appropriate.

- For Task 9B, assess CDR interface documents and analyze ECS interface
designs. Also, prepare TAMs for ECS-SCF ICD, ECS-NOAA ICD, and ECS-
Version 0 ICD.

- For Task 10B, deliver draft of IR-1 Component Acceptance MastePlast
and continue detailed planning for IR-1 component test activities.

- For Task 11, continue to develop SI&T Plan appendices and deliver final EGS
I&T Plan on August 10, 1995. Also, begin work on EOSDIS Test Version I&T
Plan/Procedures (Part 1).

- For Task 12, no activities planned. Task closed as of July 15, 1995.

- For Task 13, develop X-Runner test scripts and conduct off-hours tests of VO
system using X-Runner tool. Also, deliver TAM on preliminary VO performance
results.

1.6 Key Long Range Plans/Schedules

The IV&V team will support the activities and milestones identified in Exhibit 1-2. Emphasis will
be placed on those activities that are on the critical path to support the on-time launch of the
spacecraft. Such activities include supporting System Integration, performing Interface and
Integration Testing, and conducting System Certification.

In addition, the IV&V team realizes the critical importance of a successful ECS Interim Release 1
(IR-1) and Release A to the future of the EOSDIS program. We will devote significant effort
under Task 6 (i.e., ECS Development Analysis) to ensure that IR-1 and Release A are perceived
as a success within both the ESDIS and user communities. In concert with these goals, the IV&V
team has conducted a focused effort to suggest the appropriate criteria for evaluating the success
of the upcoming ECS CDR.

As the EOSDIS program evolves, the IV&V team will become increasingly involved in System
Integration and Test (SI&T) activities. Initial activities will involve developing the detailed
technical approach and procedures for the component test of IR-1/Test Version. We will also be
looking for ways to structure the component test and version certification of Release A.

EOSVV-0203.1-8/15/95 17
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2. TECHNICAL INFORMATION
2.1 Task #4B: IV&V Infrastructure and Tool Development

a) Task Accomplishments

» Delivered the first official revision of the ISE Element Software Requirements
document on July 28, 1995.

» Delivered a draft version of the ISE Element Design document on July 14, 1995.
This document included design information on the Automated Requirements
Database (ARDB), Interface Analysis Database (IADB), and EOSDIS IV&V
Homepage. The first official revision will include Test Management Database
(TMDB) design information.

* Provided inputs and recommendations for CDR risk assessment activities.

e Continued tool development activities associated with the TMDB, ARDB, IADB,
and IV&V Homepage. Detailed information regarding these activities is provided in
the bi-monthly ISE Maintenance and Operations Status Report.

e Provided a detailed TMDB development schedule for Task 11.

» Assisted irpublishingthe IADB Homepage. Provided instruction in using UNIX
and in writing Bourne Shell scripts.

* Reviewed and commented on GFE procurement plans and budget for FY96.

b) Issues/Concerns

* We believe that the 56KB line connecting our Greenbelt office to GSFC will not be
sufficient to support the data access / data transfer needs of the IV&V team in the
long term. We are in the process of collecting data on this issue and plan to provide
a written justification for a T1 capability.

c) Subcontractor Performance

» CTA performance during this reporting period was very good. They were directly
responsible for the development gains realized in the IADB tool.

* EWA performance during this reporting period was very good. 3hegorted
system administration activities for the Fairmont facility as well as on-going ARDB
and TMDB analysis/prototyping activities.

EOSVV-0203.1-8/15/95 18
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d) Planned Activities

Deliver the first of the bi-monthly ISE Maintenance ampfations (M&O) Status
Reports.

Provide end-users with a reorientation of the Issue/Discrepancy Handling System
(IDHS) in support of upcoming CDR Review Item Discrepancy (RID) submission.

Support CDR activities as requested.

Continue ARDB and TMDB prototyping activities, as well as IADB development
and maintenance.

Reconfigure Lotus Notes client software for all Fairmont users. Also, reinstall Lotus
Notes server and client software in Greenbelt to coincide with Fairmont
configuration.

Perform system administration duties for hardware and COTS software as required.

Support program meetings and briefings as required.

2.2 Task # 5B: Requirements Analysis and Traceability

a) Task Accomplishments

Supportedupcoming SCDO Release A CDR by developing draft description of
CDR assessment activities related to requirements and modeling analysis. Began
requirements analysis activities and continued performance modeling analysis to
support CDR.

Delivered ECS Requirements AnalyRigport (TAR) orJuly 14,1995, as
scheduled.

Delivered ECS Modeling Assessment Report on July 31, 1995, as scheduled.

At ESDIS Project direction, generated reports comparing the July 18 update of the
ECS RTM database for SCDO Release A with the previous mid-June version of the
database.

Commented on the following CCRs and documents: ECS CSMS Integration and
Test Plan, Volume 1: IR-1 (Final - Dated June 1995), EDOS Functional and
Performance Specification (Replan Draft, 7/14/95), and CSMS Integration and Test
Plan, Volume 2: Release A.
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» Attended a number of project-related meetings including the ECS Release B
Requirements Workshop at HAIS, ECS and EDOS modeling meetings, and the Data
Server Hardware Walkthrough at HAIS.

b) Issues/Concerns

* We are still experiencing resistance from HAIS to give IV&V access to HAIS cost
modeling detalils.

c) Subcontractor Performance

» Subcontractor performance has been good.

d) Planned Activities

» Analyzethe proposed volume and processing requirements changes to Appendix C
of the ECS F&PRs requested by Chris Daly. This activity is pending receipt of an
updated (i.e., errors fixed) version of the CDR Technical Baseline from HAIS.

» Determine, through discussions with ESDIS, the rationale describing requirements
criticality ratings. This information is needed to support IV&V requirements
analyses.

» Continue to support HAIS and EDOS modeling meetings.
» Perform requirements and modeling analysis to support IV&V CDR evaluation.

» Continue ad hoc review of CCRs and documents, as requested by the ESDIS
Project.

» Support program meetings and briefings as required.

2.3 Task # 6: ECS Development Analysis
a) Task Accomplishments

 Completed IR-1 and Release A design analysis (CSMS Overall); submitted
Technical Analysis Memorandum (TAM) on July 7, 1995.

* Performed HAIS StP tool activity audit; submitted TAM on July 10, 1995.
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* Completed IR-1 and Release A design analysis (FOS Preliminary); submitted TAM
on July 28, 1995.

» Completed IR-1 and Release A design analysis (SDPS/CSMS Interoperability);
submitted TAM on July 31, 1995.

» Submitted final white paper on IV&V ECS SCDO CDR Assessment Process July
28, 1995.

» Attended ECS monthly status review as well as ECS CDR design walkthroughs.

b) Issues/Concerns

« None.

c) Subcontractor Performance

» Subcontractor performance has been excellent.

d) Planned Activities

Attend ECS CDR design walkthroughs by HAIS.
» Attend SCDO Release A CDR presentations.

* Review CDR documentation and generate RIDs, Fever Charts, and TAMs as
appropriate.

» Support other program meetings and briefings as required.

2.4 Task # 9B: Key Interface Analysis
a) Task Accomplishments

» Completed and delivered the ECS Test Version Interfaces Technical Analysis Report
(TAR).

* Prepared a TAM on the ECS-to-Landsat-7 IRD.
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* Prepared a CDRIan for IRD and ICD assessment, and tasked several team
members with learning Object Modeling Technique (OMT) so that thegnedyre
CDR interface objects.

 Compared the ESDIS CCB-approved versions of the ECS-NISS and ECS-MITI
ASTER IRDs with previous versions as well as with the June 15 version of RTM.
Updated the Interface Analysis Database (IADB) to reflect baselined versions of the
documents.

* Developed and installed an IADB Homepage on the WWW which provides access
to four IADB reports. Also, developed a secure version of the IADB for
downloading across the Internet.

* Began analyzing the ECS-to-TRMM ICD.

b) Issues/Concerns

* The HAIS Level 3.5 requirements are not up-to-date. Altholigi ¢ontain the
IRD requirements, they do not reflect the latest changes that have been made to the
IRDs. Without the most current data, our ability to develop sound test plans could
be compromised.

c) Subcontractor Performance

 CTA s the task lead for this effort. Their performance has been good.

d) Planned Activities

* Assess CDR interface documents, analyze ECS interface desigrssjpport
preparation of CDR briefing charts.

* Prepare TAMs for ECS-SCF ICD, ECS-NOAA ICD, and ECS-Version 0 ICD.

» Update the IADB Homepage to be consistent with SMO homepages. Provide
additional features for selecting and retrieudnDB report data.

* Participate in ICWG, NT, and SIT meetings.

» Support other program meetings and briefings as required.

2.5 Task# 10B: EITVP and EOSDIS/EGS Certification Test Support
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a) Task Accomplishments

» Began developing the IR-1 Component Acceptance Master Test Plan.

» Continued to support the ETS RID evaluation process, developing answers to
customer ETS-related questions and ETS requirements baseline.

» Began detailed requirements analysis into test categories for IR-1 component test.

» Generated three Technical Analysis Memoranda (TAMSs) during document reviews
of CSMS IR-1 Test Plan, CSMS Release A Test Plan, and Security Program Plan.

b) Issues/Concerns

« None.

c) Subcontractor Performance

e Subcontractor performance has been good; however, continued emphasis should be
placed orstaff planning and time scheduling.

d) Planned Activities

» Continue detailed planning for IR-1 component test activities.

* Deliver draft of IR-1 Component Acceptance Master Test Plan on August 9, 1995.
* Close out SDR RIDs and remaining issues.

» Gain visibility into CDR and related activities without impacting task work flow.

* Begin detailed IR-1 Component Test Plan - Part 1, due on September 29, 1995.

» Support program briefings as required.

2.6 Task # 11: System Integration and Test (SI&T) Planning and Execution

a) Task Accomplishments
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» Delivered draft EGS I&T Plan on July 17, 1995. Currently revising the plan based
on Government comments; also, adding parallel revisions into the Component Test
write-ups.

» Continued developing EGS functional thread and interface test architecture for
Release A.

* Attended Level 4 Requirements Workshop at HAIS on July 25-27.
e Initiated activities to close Action Items from DAAC One-on-One Meetings.

Continuing discussions with Code 505 personnel on disposition status.

b) Issues/Concerns

» Task staffing needs to be increased once funding is resolved.

c) Subcontractor Performance

e Subcontractor performance has been good; however, continued emphasis should be
placed orstaff planning and time scheduling.

d) Planned Activities

» Continue to develop SI&T Plan appendices showing detailed system test
coordination and dependency. The intent is to produce a more comprehensive initial
plan focusing on Release A.

e Deliver final EGS I&T Plan on August 10, 1995.
» Identify tool needs for Task 11 I&T activities.

» Begin work on EOSDIS Test Version I&T Plan/Procedures (Part 1). By mutual
agreement, the due date for this deliverable has been moved to September 15, 1995.

e Support program briefings as required.

2.7 Task# 12: EDOS IV&V

a) Task Accomplishments
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* Reviewed the following EOS and EDOS CCR documents: ICD-EDOS and ASTER
GDS; System Interface Control Plan for ESDIS Project; ESDIS CCR #505-01-41-
066/EDOS-95-0175; and ESDIS CM Plan.

» Supported the activities of the EDOS TOG working group, the Operation
Engineering working group, and the RTM working group.

» Supported EDOS PCMB meetings.

b) Issues/Concerns

» This EDOS IV&V task will close before we have an opportunity to evaluate the Red
Team Replan Requirements.

c) Subcontractor Performance

* No inputs from subcontractors for the month of July.

d) Planned Activities

* None. Task closed as of July 15, 1995.

Task # 13: IV&V Special Studies
a) Task Accomplishments

* Conducted Version 0 IMS demonstrations for NASA, IV&V, and EDOS personnel.

» Completed two month scenario testing effort on Version 0. Approximately 800
scenarios were executed. Began preparing a TAM on Version 0 performance results
obtained during the two month test interval.

» Developed two Pascal programs to parse incoming system monitoring data; one to
handle system activity reporter data (sar), and one to handle input/output statistics
(iostat) as well as virtual memory statistics (vmstat).

» Colleded all timestamp data for the month of June. Data was categorized and
placed into electronic directories based on the site being measured and the type of

data being collected. This data was then transposed into Excel spreadsheets for later

use by other Task 13 team members.

» Prepared and delivered a TAM on future IV&YV stress testing approach.
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b) Issues/Concerns

« None.
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c) Subcontractor Performance

» CTA s the lead for this new task. Their progress to date has been very good.

d) Planned Activities

* Develop X-Runner test scripts and conduct off-hours tests of VO system using X-
Runnertool.

» Continue collecting system monitoring data at the DAACs.
» Complete and deliver TAM on preliminary Version 0 performance results.

* Execute additional VO test scenarios.

» Support program meetings/briefings as required.
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3. FINANCIAL/CONTRACTUAL INFORMATION

Section 3 of This Report
Has Been Removed

Due to Proprietary Content.
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